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The FTE profile for the first quarter of FY 1998 included unfunded planning case activities.  A change request 
was submitted and approved to delete unfunded activities from the baseline.  In addition, some efficiencies 
have been experienced on the Program resulting in lower labor requirements.


